
Regional Remediation Team

Ciba-Geigy Corporation- • -
P.0. Box 71
Toms River, NJ 08754

Telephone 908 914 2500
December 23, 1996

Mr. Frank Battaglia, Project Manager
USEPA Region I
Waste Management Building
90 Canal Street 
Boston, MA 02114

RE: Monthly Progress Report No. 77
Ciba-Geigy Facility, 180 Mill Street, Cranston, RI 02905 
EPA ID RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting the monthly stabilization progress report for November 1996.

1.0 SUMMARY 

Stabilization Plan (IRM)

• Contaminated ground water in the Production Area (AOC 13) - The 
groundwater extraction Wells 110 and 120 and the pretreatment system continued to 
operate with no major problems. Since the initiation on September 29, 1996, the 
groundwater stabilization pretreatment plant has processed approximately 31 million 
gallons of contaminated groundwater meeting the permit wastewater discharge limits 
for the City of Cranston, Rhode Island.

• Soil in the Production Area (SWMU 11)- The Soil Vapor Extraction (SVE) 
System is not operational, as yet, and requires additional testing (see 2.0).

2.0 DISCUSSION

A new platinum catalyst from Degussa was installed. The burner on the catalytic system 
was modified in November and a test of the system was performed on December 12, 
1996. The test appears successful; the analytical data for the test bum and the results will 
be included in the December report.
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3.0 SCHEDULE OF ACTIVITIES

• Start-up the SVE continually (January 1997)
• Groundwater sampling for additional groundwater plume modeling information 

(March 1997)
• Groundwater sampling for proposed compliance monitoring to demonstrate 

plume remediation (March 1997)

4.0 OTHER COMMENTS

The start-up for the continuous SVE production will be delayed until January 1997. The 
December 12, 1996, test burn uncovered a problem with the new modified burner that will 
require a fix before the next trial burn. -

If you have questions or need additional information, please contact me at 908 914-2737 
or fax 908 914-2909.
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USEPA Region I(w)
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Ms. Doris Aschman 
RIDEM
Division of Site Remediation
291 Promenade Street, Providence, RI02908-5767
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Mr. Mark Houlday 
Woodward-Clyde Consultants 
One Cranberry Hill, Lexington, MA 02173 
(617) 863-0667

Sincerely,




